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CALFED Storage Program
Involved Agencies & Staff

Groundwater 
DWR Conjunctive Water Management Branch (in coordination 
with Reclamation) and local agencies

Surface Storage
DWR Surface Storage Investigation Branch, Reclamation, 
CCWD, and other local agencies
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CALFED Storage Program
Year 2 Assessment

Groundwater Primary Accomplishments
Awarded 21 grants totaling $4.4 million for AB 303
Awarded 18 grants & loans totaling $102.7 million for 
Prop 13
Provided technical, financial, & facilitation 
assistance/service to local partners to conduct 
planning, feasibility studies and pilot projects
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CALFED Storage Program
Year 2 Assessment

Surface Storage - Primary Accomplishments
Completed a plan formulation strategy for Shasta Lake 
Enlargement
Published NOI/NOP and completed public scoping for North-of-
the-Delta Offstream Storage
Completed In-Delta Storage Draft Summary Report including 
analysis of alternatives
Completed Draft Project Concept Report for Los Vaqueros 
Reservoir Expansion
Completed A Plan of Study for Upper San Joaquin River 
Storage
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CALFED Storage Program 
Year 3 Work Plan

Groundwater Primary Tasks
Award $5 million for AB 303 program, if funds available
Award $87 million in Proposition 13 funds
Track performance of prior year grant projects
Continue support of local partnerships
Report on program performance

Groundwater Issues
Limited funding for grant program administration & assessment 
and to support local partnerships
Limited funding and contract capacity to support local 
partnerships.
Adjustment in ROD goals and cost-share requirements
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CALFED Storage Program 
Year 3 Work Plan

Surface Storage Primary Tasks
Develop common assumptions and evaluate benchmark 
conditions
Formulate alternatives for Shasta Lake Enlargement; assess 
impacts to McCloud River
Feasibility study ( State) and environmental review for the North-
of-the-Delta Offstream Storage Project
Feasibility study ( State) of the re-engineered In-Delta Storage
Project
Secure CCWD Board of Directors approval to submit Los 
Vaqueros Reservoir Expansion project to voters in November 
2003
Complete Phase 1 studies for Upper San Joaquin River 
Storage
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CALFED Storage Program 
Year 3 Work Plan

Surface Storage Site-Specific Issues
Shasta Lake Enlargement: McCloud River
NOD Offstream Storage:  Sacramento River Flow Regime
In-Delta Storage: Address outstanding issues, characterize risk

Surface Storage General Issues:
Access Issues for field surveys
Inadequate funding and resources to maintain aggressive ROD 
schedules
Lack of federal feasibility study authority
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CALFED Storage Program
Major Stage 1 Decision Points

Groundwater
“…facilitate and fund locally supported, managed, and controlled
groundwater and conjunctive use projects with a total of 500 
TAF to 1 MAF of additional storage capacity by 2007.”
Prop. 13 funding projects with estimated yield of 120 TAF

Surface Storage
Year 4-5 - begin review of all five Surface Storage programs to 
determine which projects should proceed
November 2003 - CCWD vote on Los Vaqueros Expansion
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CALFED Storage Program 
Adjustments/Changes to Stage 1 Total 
Funding

Groundwater Local Cost Share
Original assumption was a 50% cost share, actual cost shares 
vary depending on project type and stage.

Feasibility Studies and ISI Groundwater Partnership Projects 
– Primarily 100% State funding
Implementation/Construction Projects – Local cost share for 
Proposition 13 projects ranges from 22% to 92% with an 
average cost share of 56%.
Local Projects – 100% Locally funded
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CALFED Storage Program
Adjustments/Changes to Stage 1 Total 
Funding

Surface Storage
Original 7 year projection

Planning $182 million
Construction $750 million

Proposed new 7 year projection
Planning $116 million ( - $66 million)
Construction $1,064 million  ( + $314 million)

Planning costs lower for NOD, In-Delta, and USJSI
Construction costs higher for NOD and LVE
Construction costs were not included in original projections for 
NOD and USJSI



10

CALFED Storage Program 
Year 3 Management Group Role

Groundwater 
March 2003 – Review/Concur with AB 303 funding 
recommendations
May 2003 – Review/Concur with Proposition 13 funding 
recommendations

Surface Storage
Common Assumptions, late 2002, recommend approval
Shasta Lake Enlargement Plan Development Strategy, late-
2002, recommend approval
NOD Offstream Storage Scoping Report, Sept 2002, 
recommend approval
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CALFED Storage Program 
Year 3 Management Group Role

Surface Storage (cont.)
Re-engineered In-Delta Storage Project Feasibility Report, 
August 2003, recommend approval if found technically and 
financially viable
Los Vaqueros Expansion Assessment Memo and Report, 
February 2003, recommend approval
Draft Phase 1 Report for Upper SJ River Storage, July 2003, 
recommend approval
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